



STATE NETBALL AND HOCKEY CENTRE REDEVELOPMENT WORKS IMPACTS

AS OF TUESDAY, 23 JULY 2019 (V1)

THESE UPGRADES WILL CAUSE SOME UNAVOIDABLE DISRUPTIONS TO VENUE OPERATIONS DURING CONSTRUCTION WORKS

UPCOMING WORKS



ITEM	LOCATION	DESCRIPTION & TIME/S	IMPACT ON VENUE AND ACCESS	START	FINISH
1	External landscaped areas	Soil Testing	Workers and machinery undertaking works at various landscaped locations around the facility. No impact on access.	25/07/2019	25/07/2019
2	Hockey Pitch 2	Installation of Hoardings for Stage 3 works	Trades at work installing fencing around hockey pitch 2. No access to hockey pitch 2 until further notice	06/08/2019	07/08/2019